

WEEKLY CONSTRUCTION BULLETIN

03/23/20 – 03/27/20

RECONSTRUCTION OF EAST 25TH STREET BARUCH PLAZA PROJECT #: HWBARUCH BOROUGH: MANHATTAN DATE ISSUED: 03/20/20

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

DATE	WORK HOURS	LOCATION	OPERATION
03/23/20– 03/27/20	7:00 am– 3:30 pm	E.25 th St. between Lexington Ave. and 3 rd Ave.	Excavation/Installation of Seat wall foundations & concrete pouring
03/23/20– 03/27/20	7:00 am– 3:30 pm	North west corner of 3 rd Ave. & E.24 th St. North east corner of Lexington Ave & E.25 th St.	Continue the Excavation/installation for ramp and sidewalks & Traffic light installations & Fire alarm removal and box Installation
03/23/20– 03/27/20	7:00 am– 3:30 pm	Intersection of 3 rd Ave. & E.25 th St.	Con Edison Steam support work & Continuing the Excavation for water main

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Diane Guskin, the Community Construction Liaison at (646) 619-3206 or baruchplazaccl@gmail.com