

# WEEKLY CONSTRUCTION BULLETIN

02/02/19 – 02/08/19

**RECONSTRUCTION OF EAST 25<sup>TH</sup> STREET BARUCH PLAZA PROJECT #: HWBARUCH BOROUGH: MANHATTAN DATE ISSUED: 02/01/19**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

DATE	WORK HOURS	LOCATION	OPERATION
02/02/19	9:00 am – 5:00 pm	West side of 3 <sup>rd</sup> Avenue and E.25 <sup>th</sup> St. intersection	Assisting Con Edison with steam support work
02/04/19– 02/08/19	7:00 am – 3:30 pm	E. 25 <sup>th</sup> St. between Lexington Avenue and 3 <sup>rd</sup> Avenue	Con Edison gas and electrical layout work & Excavation of test pits for TWC
02/04/19– 02/08/19	7:00 am – 3:30 pm	West side of 3 <sup>rd</sup> Avenue and E.25 <sup>th</sup> St. intersection	Continuing the Excavation for water main work & Assisting Con Edison with steam support work
02/04/19– 02/08/19	7:00 am – 3:30 pm	West side of 3 <sup>rd</sup> Avenue between E.24 <sup>th</sup> St. and E.25 <sup>th</sup> St.	ECS utility layout work for catch basin installation & chute connections

**WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

**NO PARKING SIGNS:** Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact Diane Guskin, the Community Construction Liaison at (646) 619-3206 or baruchplazaccl@gmail.com